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ISSUE 
 

Should the Peninsula Corridor Joint Powers Board (PCJPB) take on an enhanced role in 

coordinating and facilitating the completion of the grade separation projects along the Caltrain® 

Peninsula train corridor? 

 

SUMMARY 

 

There are 113 places where the Caltrain Peninsula train corridor intersects roads. Of these 

intersections, 42 are at-grade railroad crossings where roads and railroad tracks intersect at the 

same plane, necessitating the use of drop-down safety gates when trains pass in order to prevent 

accidents. Thirty of these “at-grade” crossings are in San Mateo County.1 Caltrain describes at-

grade crossings as a “particularly pressing and difficult issue within the corridor.”2  

 

At-grade crossings raise safety concerns, contribute to traffic congestion, delay emergency 

vehicles and cause added pollution due to interruptions in the traffic flow when drop-down gates 

lower to allow a train to pass.3 Part of the solution for increasing safety and easing the congestion 

caused by lowered drop-down gates is to separate the railroad tracks from roads by building 

grade separations.4  

 

Caltrain’s Corridor Vision Plan states “We need a unified corridor-wide strategy that ensures the 

most critical crossings are addressed and funded first. The current practice is that municipalities 

initiate and fund grade-separation efforts. Consequently, grade separations take place where 

funding is available, not necessarily where they are most needed. With a corridor-wide strategy, 

design, engineering and construction best practices can be shared; construction timing can be 

coordinated together with railroad projects; and grade crossings can be coordinated with station-

area development.”5 

 

                                                 
1 Zachery Clark, “Caltrain weighs grade crossing costs”, The Daily Journal, May 2, 2019. 

https://www.smdailyjournal.com/news/local/caltrain-weighs-grade-crossing-costs/article_5c52a9b2-6c8e-11e9-

9418-470e4ee83502.html 
2 Peninsula Corridor Joint Powers Board, Caltrain Business Plan Quarterly Update, October 2018, Slide 41. 

http://www.caltrain.com/Assets/__Agendas+and+Minutes/JPB/2018/2018-10-

04+BUSINESS+PLAN+SPECIAL+MEETING.pdf  
3 San Francisco Bay Area Planning and Urban Research Association, Caltrain Corridor Vision Plan, February 23, 

2017. https://www.spur.org/sites/default/files/publications_pdfs/SPUR_Caltrain_Corridor_Vision_Plan.pdf  
4 California Public Utilities Commission, Section 190 Grade Separation Program, California Public Utilities 

Commission Rail Crossings Engineering Section February 2013. 

http://www.cpuc.ca.gov/uploadedFiles/CPUC_Public_Website/Content/Safety/Rail/Rail_Crossings/190GradeSepOv

erview-v201708.pdf  
5 San Francisco Bay Area Planning and Urban Research Association, Caltrain Corridor Vision Plan, February 23, 

2017, page 29, accessed April 5, 2018. 

https://www.smdailyjournal.com/news/local/caltrain-weighs-grade-crossing-costs/article_5c52a9b2-6c8e-11e9-9418-470e4ee83502.html
https://www.smdailyjournal.com/news/local/caltrain-weighs-grade-crossing-costs/article_5c52a9b2-6c8e-11e9-9418-470e4ee83502.html
http://www.caltrain.com/Assets/__Agendas+and+Minutes/JPB/2018/2018-10-04+BUSINESS+PLAN+SPECIAL+MEETING.pdf
http://www.caltrain.com/Assets/__Agendas+and+Minutes/JPB/2018/2018-10-04+BUSINESS+PLAN+SPECIAL+MEETING.pdf
https://www.spur.org/sites/default/files/publications_pdfs/SPUR_Caltrain_Corridor_Vision_Plan.pdf
http://www.cpuc.ca.gov/uploadedFiles/CPUC_Public_Website/Content/Safety/Rail/Rail_Crossings/190GradeSepOverview-v201708.pdf
http://www.cpuc.ca.gov/uploadedFiles/CPUC_Public_Website/Content/Safety/Rail/Rail_Crossings/190GradeSepOverview-v201708.pdf


2018-2019 San Mateo County Civil Grand Jury 2 

Grade separations are expensive. Caltrain estimates that the cost to separate all 42 at-grade 

crossings could range from $8.5 billion to $11.1 billion (representing a range per separation of 

between $202M-$254M) in 2018 dollars.6  

 

A new, corridor-wide approach that balances Caltrain’s needs with those of the three counties in 

the Caltrain Peninsula train corridor is needed. The Grand Jury recommends: 

 

1. The PCJPB create a Caltrain Peninsula train corridor Grade Separation Master Plan, 

including all at-grade crossings in the corridor, based on a prioritization that takes 

into account the needs and special circumstances of the cities and counties through 

which the corridor passes, with special attention to adjacent at-grade crossings so as 

not to limit future design alternatives. 

 

2. In support of developing the Grade Separation Master Plan, the PCJPB should study 

other train corridors worldwide to learn how they implemented similar master 

plans, including methods developed for securing funding. 

 

3. The PCJPB should engage with all cities on the Caltrain Peninsula train corridor to 

gain support for the Grade Separation Master Plan. 

 

4. After completing the Grade Separation Master Plan, the PCJPB should offer to 

support funding and design efforts to the cities in the order determined by the 

prioritization in the master plan. If a city rejects such support for an at-grade 

crossing, the PCJPB should then proceed to support the next highest priority at-

grade crossing in the plan. 

 

GLOSSARY 
 

 At-Grade Crossings – Locations where roads and railroad tracks intersect at the same 

plane, necessitating the use of drop down gates when trains cross in order to prevent 

accidents.  

 

 Caltrain – The name under which the Peninsula Corridor Joint Powers Board operates 

passenger train service from San Francisco to Gilroy. 

  

 California Public Utilities Commission (CPUC) - The commission that has jurisdiction 

over the safety of highway-rail crossings, including grade separations. 

 

 Grade Separation - A method of constructing a junction of two or more surface 

transport systems at different heights (grades) so that they will not interrupt the traffic 

flow on other transit routes when they cross. 

 

                                                 
6 Peninsula Corridor Joint Powers Board, Caltrain Business Plan Quarterly Update, May 2019, slides 44-46. 

http://www.caltrain.com/Assets/__Agendas+and+Minutes/JPB/2019/Caltrain+Business+Plan+-

+Quarterly+Update+-+May+2019.pdf 

 

http://www.caltrain.com/Assets/__Agendas+and+Minutes/JPB/2019/Caltrain+Business+Plan+-+Quarterly+Update+-+May+2019.pdf
http://www.caltrain.com/Assets/__Agendas+and+Minutes/JPB/2019/Caltrain+Business+Plan+-+Quarterly+Update+-+May+2019.pdf
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 Peninsula Corridor Joint Powers Board (PCJPB) - Created in 1996, the PCJPB owns 

(San Francisco to San Jose) and operates (San Francisco to Gilroy) Caltrain’s rail service. 

The PCJPB is the result of an agreement among San Francisco, San Mateo and Santa 

Clara Counties; it is made up of nine representatives, three from each county. It was 

established, in part, to “transfer assets from the State of California to local control.”7 

 

 Riverside County Transportation Commission (RCTC) - The steward of Measure 

A sales tax dollars, which funds transportation improvements that Riverside County 

voters have approved.8  

 

 San Mateo County Transit District (SamTrans) – The administrative body for the 

public transit and transportation programs in SMC. By contract it manages the operation 

of Caltrain and the SMC Transportation Authority. 

 

 SMC Transportation Authority (TA) – The steward of Measure A (2004) sales tax 

dollars, the TA was formed in 1988 with the passage of the voter-approved half-cent 

sales tax for countywide transportation projects and programs, known as Measure A. In 

2004, Measure A was extended through 2033. 

 

 Section 190 Funding- The Grade Separation Program that provides state funds to local 

agencies to separate at-grade crossings.9 

 
BACKGROUND 
 

Since 1996, the PCJPB has owned and/or operated Caltrain, which runs 77 miles from San 

Francisco to Gilroy.10 Caltrain’s total service area has over 3 million residents.11 

 

Caltrain owns the railroad tracks between San Francisco and San Jose (and operates the tracks 

from San Jose to Gilroy). As Caltrain has planned for capital improvements, it has had to 

collaborate and coordinate these projects with the cities in the corridor.  

 

Impact of Increased Ridership on Caltrain 
 

Ridership has increased in recent years, with the weekday average at 62,400 trips in 2015, up 

from 24,600 in 1997. With increased demand, many trains have more passengers than seats. 

“Growth in jobs, uncoordinated land uses, and underinvestment in transit systems are now 

                                                 
7 Peninsula Corridor Joint Powers Board, “Joint Powers Agreement, Peninsula Corridor Project,” October 3, 1996. 

http://www.caltrain.com/Assets/_Executive/PDF/Joint+Powers+Agreement.pdf  
8 “Current Commissioners,” Riverside County Transportation Commission, accessed April 5, 2018. 

http://rctcdev.info/about-us/commissioners. 
9 “Railroad Crossing Funding Programs,” California Public Utilities Commission, accessed April 8, 2018. 

http://www.cpuc.ca.gov/General.aspx?id=2891 
10 Caltrain, “Opening New Frontiers for 150 Years,” accessed March 23, 2018. 

http://www.caltrain.com/about/Caltrain150/Milestones.html 
11 Caltrain, “The Economic Impact of Caltrain Modernization,” Bay Area Council Economic Institute, June 2012. 

http://documents.bayareacouncil.org/caltrainecon.pdf 

http://rctcdev.info/funding/measure-a
http://rctcdev.info/funding/measure-a
http://www.caltrain.com/Assets/_Executive/PDF/Joint+Powers+Agreement.pdf
http://www.cpuc.ca.gov/General.aspx?id=2891
http://www.caltrain.com/about/Caltrain150/Milestones.html
http://documents.bayareacouncil.org/caltrainecon.pdf
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straining the Corridor’s transportation network.”12 In response to the growth in ridership, 

Caltrain is planning to increase daily service to 114 trains per weekday in 2022 from the 92 

weekday trains in service today.  

 

Increasing the number of trains will have a negative impact on traffic congestion at at-grade 

crossings. “… higher train frequencies could impact local street circulation by requiring crossing 

gates to be down more often or for longer periods.”13 Caltrain has projected that the increase in 

gate down time will range between 28-39 minutes per day.14  

 

Administrative Complexity 
 

The complexity of the Caltrain Peninsula train corridor’s administration challenges efforts to 

complete grade separations. The Caltrain Peninsula train corridor runs through 17 cities, involves 

10 public transit operators, C/CAG, and regional and state agencies.  

 

DISCUSSION 
 

Current Situation 
 

There are 42 at-grade crossings in the Caltrain Peninsula train corridor.15 The at-grade crossings 

delay motorists, emergency vehicles, pedestrians and cyclists who have to wait until a train has 

passed. This situation is projected to get worse as Caltrain’s Short Range Transit Plan increases 

daily corridor train traffic to 114 trains per weekday by 2022, up from 92 trains per weekday 

today.16 

 

Each grade separation in SMC presents unique challenges including traffic management during 

construction, disruption of businesses, and the need to purchase land. As a result, grade 

separation costs vary significantly. Caltrain estimates that the cost to separate all 42 at-grade 

crossings could range from $8.5 billion to $11.1 billion (representing an average range per 

separation of $202M-$254M) in 2018 dollars.17  

 

 

                                                 
12 San Francisco Bay Area Planning and Urban Research Association, “The Caltrain Corridor Vision Plan, 

Appendix A,” Page 22, Section 2.11, accessed April 5, 2018. 

https://www.spur.org/sites/default/files/publications_pdfs/Appendix_A_Existing_Conditions_and_Methodology.pdf  
13 San Francisco Bay Area Planning and Urban Research Association, “Caltrain Corridor Vision Plan, How to keep 

the Bay Area’s innovation economy moving”, February 23, 2017, page 29, accessed April 5, 2018. 

https://www.spur.org/sites/default/files/publications_pdfs/SPUR_Caltrain_Corridor_Vision_Plan.pdf,. 
14 Caltrain, “Caltrain Business Plan May 2019,” slide 38. 

http://samtrans.granicus.com/MediaPlayer.php?view_id=3&clip_id=238. 
15 Caltrain, “Grade Separation Overview,” August 25, 2016, accessed April 5, 2018. 

http://www.caltrain.com/Assets/Caltrain+Modernization+Program/Presentations/Grade+Separation+Update.pdf  
16 Caltrain, “Caltrain Short Range Transit Plan: FY2015-2024,” October 1, 2015. 

http://www.caltrain.com/Assets/_Planning/Strategic+Plan/Strategic+Plan+FY2015+-

+FY2024/Caltrain+Short+Range+Transit+Plan+-+FY2015-FY2024+-+Final.pdf  
17 Caltrain, “Caltrain Business Plan May 2019,” 

http://samtrans.granicus.com/MediaPlayer.php?view_id=3&clip_id=238, Slides 44-46. 

https://www.spur.org/sites/default/files/publications_pdfs/Appendix_A_Existing_Conditions_and_Methodology.pdf
https://www.spur.org/sites/default/files/publications_pdfs/SPUR_Caltrain_Corridor_Vision_Plan.pdf
http://samtrans.granicus.com/MediaPlayer.php?view_id=3&clip_id=238
http://www.caltrain.com/Assets/Caltrain+Modernization+Program/Presentations/Grade+Separation+Update.pdf
http://www.caltrain.com/Assets/_Planning/Strategic+Plan/Strategic+Plan+FY2015+-+FY2024/Caltrain+Short+Range+Transit+Plan+-+FY2015-FY2024+-+Final.pdf
http://www.caltrain.com/Assets/_Planning/Strategic+Plan/Strategic+Plan+FY2015+-+FY2024/Caltrain+Short+Range+Transit+Plan+-+FY2015-FY2024+-+Final.pdf
http://samtrans.granicus.com/MediaPlayer.php?view_id=3&clip_id=238
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CPUC Prioritization 
 

The California Streets and Highway Code (S&H Code Section 245218) requires the CPUC to 

furnish the grade separation funding priority list to the CTC and Caltrans by July 1 of every year. 

The CPUC uses a two-year process to establish the priority list for two consecutive fiscal years 

(e.g., fiscal years 2012-2013 and 2013-2014). Nominations are accepted in October before the 

first fiscal year (e.g., around October 2011), projects are ranked, and the initial priority list is 

issued before the start of the first fiscal year (e.g., around June 2012). For the second fiscal year, 

projects receiving an allocation during the first fiscal year are removed from the list, and the 

revised list is issued as the final priority list before the start of the second fiscal year (e.g., around 

June 2013). Cities have to wait approximately two years to nominate a project (for the next two 

year cycle) if it misses the nomination process.19 

  

S&H Code section 2452 requires the CPUC to establish criteria and develop formulas for 

determining the priority of projects nominated for separation. The CPUC first developed the 

formulas in 1975; since then, they have been modified.20  

 

To create a prioritization of at-grade crossings, other California corridors have customized the 

CPUC equations to better meet their needs. For example, Riverside County (CA) used the CPUC 

equation as a starting point for prioritizing grade separations. They added other factors to their 

equation including residential noise, adjacent grade separations, local priority, and isolation of 

the location, among others, to develop a customized equation.21  

 

Several SMC city managers said that a customized equation for SMC should include: 

 the at-grade crossings’ proximity to hospitals (so that emergency vehicles are not 

delayed) and, 

 the number of fatalities at that crossing.22,23 

 

Cities interested in having an at-grade crossing prioritized for grade separation by the CPUC on a 

statewide list must follow the published CPUC process by providing information about the 

crossing.24 However, submitting information about an at-grade crossing to the CPUC is not 

mandatory. During the last submission cycle, five of the seven SMC cities with at-grade 

                                                 
18 FindLaw,“California Code, Streets and Highways Code – SHC 2450,” accessed April 5, 2018. 

http://codes.findlaw.com/ca/streets-and-highways-code/shc-sect-2450.html  
19 Grand Jury correspondence 
20 Ibid. 
21 Riverside County Transportation Commission, “Grade Separation Priority Update Study for Alameda Corridor 

East (Riverside County,” March 2012, page 8. http://www.rctcdev.info/uploads/media_items/rctc-

gradecrossingpriorityreport-final-withappendix-040612.original.pdf  
22 Grand Jury interviews. 
23 Caltrain, “Caltrain Business Plan May 2019,” 

http://samtrans.granicus.com/MediaPlayer.php?view_id=3&clip_id=238, Slide 35. Over 80 collisions occurred at 

Caltrain’s grade crossings in the 10 years from 2009-2018. More than 30 of these collisions involved a fatality. 
24 California Public Utilities Commission, “Section 190 Grade Separation Program,” August 2017, accessed April 5, 

2018. 

http://www.cpuc.ca.gov/uploadedFiles/CPUC_Public_Website/Content/Safety/Rail/Rail_Crossings/190GradeSepOv

erview-v201708.pdf  

http://codes.findlaw.com/ca/streets-and-highways-code/shc-sect-2450.html
http://www.rctcdev.info/uploads/media_items/rctc-gradecrossingpriorityreport-final-withappendix-040612.original.pdf
http://www.rctcdev.info/uploads/media_items/rctc-gradecrossingpriorityreport-final-withappendix-040612.original.pdf
http://samtrans.granicus.com/MediaPlayer.php?view_id=3&clip_id=238
http://www.cpuc.ca.gov/uploadedFiles/CPUC_Public_Website/Content/Safety/Rail/Rail_Crossings/190GradeSepOverview-v201708.pdf
http://www.cpuc.ca.gov/uploadedFiles/CPUC_Public_Website/Content/Safety/Rail/Rail_Crossings/190GradeSepOverview-v201708.pdf
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crossings applied to get a prioritization.25  

 

Cities with at-grade crossings high on the CPUC’s priority list use that information to encourage 

favorable consideration by the SMC Transportation Authority (TA) and other potential funding 

sources for funding.26  

 

The Grade Separation Project Process 

 

A Public Works Director in SMC said, “There is no consistent policy or process for grade 

separations in SMC.” The “typical” grade separation process is shown in Appendix B.  

 

Today, cities must initiate the grade separation process.27 Once information is supplied to the 

CPUC, and an at-grade crossing is listed on the CPUC prioritization list, the city prepares 

required reports in order to obtain a letter of agreement from Caltrain and initial funding from the 

TA. Once the design is complete, the city must seek additional funding from other sources. In 

SMC, it typically takes from 7-10 years from the start of planning process until construction 

begins.28  

 

The Importance of Grade Separations to The Public 
 

The California Department of Transportation’s “2018 California State Rail Plan”29 includes the 

results of a survey made available through the Caltrain website. The survey received a total of 

2,189 responses between January and March 2016. When asked, “What do you think Caltrans’ 

highest priority should be for investments to enhance rail safety?” 72 percent of respondents 

said, “Improve crossings with grade separations.”30  

 

Despite the importance the public puts on completing grade separations, a range of responses 

among cities were aired during grand jury interviews. For example: 

 

 San Mateo (City) obtained funding and is completing a grade separation.31 

 

 Menlo Park has analyzed design alternatives for decades.32 

                                                 
25 Grand Jury interview. 
26 Grand Jury interviews. 
27 San Francisco Bay Area Planning and Urban Research Association, Caltrain Corridor Vision Plan, February 23, 

2017, page 29, accessed April 5, 2018.  

https://www.spur.org/sites/default/files/publications_pdfs/SPUR_Caltrain_Corridor_Vision_Plan.pdf 
28 Grand Jury interviews. However, in one extreme example, studies of a grade separation for Ravenswood Avenue 

in Menlo Park began in 1950’s and a design has not yet been finalized. 
29 California Department of Transportation, “2018 California State Rail Plan Appendix A,” accessed April 5, 2018.  

http://www.dot.ca.gov/californiarail/docs/CSRP_Appendices_10102017.pdf  
30 Ibid.  
31 Caltrain, “Caltrain Awards Contract for 25th Avenue Grade Separation,” accessed April 5, 2018. 

http://www.caltrain.com/about/MediaRelations/news/Caltrain_Awards_Contract_for_25th_Avenue_Grade_Separati

on_Project.html  
32 City of Menlo Park, “Project history – Below is the timeline for the Ravenswood Avenue Railroad Grade 

Separation Project,” accessed on April 5, 2018. https://www.menlopark.org/1077/Project-history  

https://www.spur.org/sites/default/files/publications_pdfs/SPUR_Caltrain_Corridor_Vision_Plan.pdf
http://www.dot.ca.gov/californiarail/docs/CSRP_Appendices_10102017.pdf
http://www.caltrain.com/about/MediaRelations/news/Caltrain_Awards_Contract_for_25th_Avenue_Grade_Separation_Project.html
http://www.caltrain.com/about/MediaRelations/news/Caltrain_Awards_Contract_for_25th_Avenue_Grade_Separation_Project.html
https://www.menlopark.org/1077/Project-history
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 Atherton does not currently have plans to undertake grade separations.33 However, 

“Atherton supports grade separations at its two at-grade crossings, and it does not have a 

source of funding to complete grade separations. If grade separations at those at-grade 

crossings were proposed and funded by other agencies, the Town would support them.”34  

 
A “Piecemeal” Approach Rather Than a Corridor-wide Plan 
 

A member of the San Mateo Board of Supervisors stated, “There is no current plan to prioritize 

grade separations. Prior to the commencement of Caltrain’s recent business plan process, 

corridor-wide grade separations have not been focused on.” The Caltrain Peninsula train corridor 

“has a multi-billion dollar problem and we have handled it in a piecemeal way.”35  

 

A San Mateo Daily Journal article stated “In August [2019], board members will decide if 

Caltrain should grow to 12 trains per hour or as many as 16 trains per hour in the coming 

decades and, if those scenarios are selected, then the cost of improving the 42 at-grade crossings 

could be as high as $11.1 billion, according to the report.”36 

 

With the current city-by-city approach, grade separation projects emerge where there is local 

interest, political will, grade separation project expertise and funding, and not necessarily where 

there is the most potential positive impact. Further, the current approach does not take into 

account the impact that a grade separation’s design in one city will have on the available design 

alternatives in a nearby city. For example, if Menlo Park constructed an elevated grade 

separation at Ravenswood Avenue, then Atherton would be limited in the design alternatives it 

could consider.  

 

As the 2018 California State Rail Plan stated “… the CPUC put out an annual list of prioritized 

grade separation projects, an additional study or criteria is needed to consider grade separations 

not as stand-alone safety or traffic relief projects, but rather as rail corridor based projects. When 

organized and pursued strategically as part of an identified corridor, grade-separation projects 

can dramatically improve rail capacity and passenger service.”37  

 

Caltrain also supports the need for a corridor-wide view. Caltrain’s Corridor Vision Plan states, 

“We need a unified corridor-wide strategy that ensures the most critical crossings are addressed 

and funded first. The current practice is that municipalities initiate and fund grade-separation 

efforts. Consequently, grade separations take place where funding is available, not necessarily 

where they are most needed. With a corridor-wide strategy, design, engineering and construction 

                                                 
33 Grand jury interview. 
34 Grand Jury correspondence. 
35 Grand Jury interview. 
36 Zachery Clark, The Daily Journal, “Caltrain weighs grade crossing costs”, May 2, 2019.  

https://www.smdailyjournal.com/news/local/caltrain-weigh-grade-crossing-costs 

/article_5c52a9b2-6c8e-11e9-9418-470e4ee83502.html#utm_source=smdailyjournal 

.com&utm_campaign=%2Fnewsletters%2Fheadlines%2F%3F-dc%3D1556805610 

&utm_medium=email&utm_content=headline  
37 California Department of Transportation, “2018 California State Rail Plan Appendix A,” accessed April 5, 2018.  

http://www.dot.ca.gov/californiarail/docs/CSRP_Appendices_10102017.pdf 

file:///C:/Users/Michael%20Patrick/AppData/Local/Packages/Microsoft.MicrosoftEdge_8wekyb3d8bbwe/TempState/Downloads/
https://www.smdailyjournal.com/news/local/caltrain-weigh-grade-crossing-costs/article_5c52a9b2-6c8e-11e9-9418-470e4ee83502.html#utm_source=smdailyjournal.com&utm_campaign=%2Fnewsletters%2Fheadlines%2F%3F-dc%3D1556805610&utm_medium=email&utm_content=headline
https://www.smdailyjournal.com/news/local/caltrain-weigh-grade-crossing-costs/article_5c52a9b2-6c8e-11e9-9418-470e4ee83502.html#utm_source=smdailyjournal.com&utm_campaign=%2Fnewsletters%2Fheadlines%2F%3F-dc%3D1556805610&utm_medium=email&utm_content=headline
https://www.smdailyjournal.com/news/local/caltrain-weigh-grade-crossing-costs/article_5c52a9b2-6c8e-11e9-9418-470e4ee83502.html#utm_source=smdailyjournal.com&utm_campaign=%2Fnewsletters%2Fheadlines%2F%3F-dc%3D1556805610&utm_medium=email&utm_content=headline
https://www.smdailyjournal.com/news/local/caltrain-weigh-grade-crossing-costs/article_5c52a9b2-6c8e-11e9-9418-470e4ee83502.html#utm_source=smdailyjournal.com&utm_campaign=%2Fnewsletters%2Fheadlines%2F%3F-dc%3D1556805610&utm_medium=email&utm_content=headline
http://www.dot.ca.gov/californiarail/docs/CSRP_Appendices_10102017.pdf


2018-2019 San Mateo County Civil Grand Jury 8 

best practices can be shared; construction timing can be coordinated together with railroad 

projects; and grade crossings can be coordinated with station-area development.”38 

 

When asked if there is a corridor-wide plan for future grade separation projects, a Caltrain 

official confirmed that one is in the works. The Caltrain official said, “We’re right now 

contemplating what the scope [of the plan] would be. We can do [grade separation projects] in a 

manner that is far more efficient than we do today. You have 42 [remaining grade separation 

projects] between San Francisco and San Jose so what is the best way to do that? … It needs to 

be phased...”39 

 

Options for A Corridor-Wide Plan 
 

Other California train corridors have created corridor-wide entities that employ expertise in 

acquiring funding, designing, and constructing grade separations.  

 

The Riverside County Transportation Commission (RCTC) was formed to create a regional 

grade separation master plan. In 2006, the RCTC developed a funding strategy for completing 

grade separations. In 2012, the RCTC applied a Multicriteria Analysis40 “using nine criteria as 

inputs for prioritization.”41 The result was a master plan that prioritized grade separations in that 

corridor.42 

 

Kern County established the Greater Bakersfield Separation of Grade District (GBSGD). The 

duties of the district are “To separate at-grade crossing of streets with railroads by means of 

underpasses or overpasses, thereby facilitating the flow of traffic and improving public safety.”43  

 

The GBSGD has completed the “Prioritization of Crossings”, which focuses on allowing the 

county to allocate financial resources to projects that would provide the greatest benefit to traffic 

flow improvements, freight movement, passenger movement, and safety.”44 The GBSGD hired  

                                                 
38 San Francisco Bay Area Planning and Urban Research Association, Caltrain Corridor Vision Plan, February 23, 

2017, page 29, accessed April 5, 2018.  

https://www.spur.org/sites/default/files/publications_pdfs/SPUR_Caltrain_Corridor_Vision_Plan.pdf 

 
39 Grand Jury correspondence. 
40 National Academies Press, Prioritization Procedure for Proposed Road Rail Separation Projects Along Specific 

Rail Corridors (2019),” “MCA is the most common approach cited in literature for making assessment and 

prioritization decisions about grade separations.” See page 8. 
41 Ibid. 
42 Kern Council of Governments, “Grade Separation Prioritization Report,” March 2011, accessed April 10, 2019. 

http://wordpress.kerncog.org/wp-content/uploads/2010/03/KernCounty_GradeSepStudy_DRAFT.pdf  
43 Kern County California, Board, Commissions & Committees, accessed April 10, 

2019.https://www.kerncounty.com/bos/boards/Grtr-bak.aspx 
44 Kern Council of Governments, “Grade Separation Prioritization Report,” March 2011, accessed April 10, 2019. 

http://wordpress.kerncog.org/wp-content/uploads/2010/03/KernCounty_GradeSepStudy_DRAFT.pdf 

https://www.spur.org/sites/default/files/publications_pdfs/SPUR_Caltrain_Corridor_Vision_Plan.pdf
http://wordpress.kerncog.org/wp-content/uploads/2010/03/KernCounty_GradeSepStudy_DRAFT.pdf
https://www.kerncounty.com/bos/boards/Grtr-bak.aspx
http://wordpress.kerncog.org/wp-content/uploads/2010/03/KernCounty_GradeSepStudy_DRAFT.pdf
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one person to focus on obtaining funding for grade separations and one person to work with the 

PUC to design grade separations.45,46  

 
The Recommended Approach 

 

The PCJPB should take on an enhanced role in the completion of grade separations along the 

Peninsula Corridor train corridor. The PCJPB is the “governing body for the Caltrain Peninsula 

commuter rail transit service between San Francisco, San Jose and Gilroy.”47 The PCJPB has the 

necessary, corridor-wide perspective because its board is comprised of three representatives from 

each of the three counties in the corridor. The three-county perspective is essential, as grade 

separations should be seen “not as stand-alone safety or traffic relief projects, but rather as rail 

corridor based projects.”48  

 

The PCJPB’s enhanced role should include the creation of a Caltrain Peninsula train corridor 

grade separation master plan that ensures the most critical at-grade crossings are addressed and 

funded first. Secondly, the PCJPB could support cities with the most critical at-grade crossings in 

obtaining funding, designing and project managing grade separation efforts. 

 

An enhanced role for the PCJPB would have several advantages: 

 

1. The PCJPB would develop a grade separation master plan, including prioritization that 

would incorporate (a) intercity spillover effects ignored in the current CPUC approach, 

and (b) factors such as nearby emergency vehicle traffic and track fatalities. 

 

2. The PCJPB would bring expertise in acquiring funding for high priority projects and 

avoid the possibility of Caltrain Peninsula train corridor grade separation projects 

competing against one another for the same Measure A funds. Further, PCJPB is 

prepared to compete against other California train corridors that are vying for State 

funding. 

 

3. The PCJPB would bring technical and regulatory expertise to grade separation projects. 

Since it has already participated in the design of grade separations along the corridor, and 

                                                 
45 Grand Jury interview. 
46 A SMC LAFCo representative explained that creating special district in SMC requires either a petition of voters, 

or a resolution by a public agency or a resolution by the Board of Supervisors. Street and Highway Code 8115-8123 

concerning formation of grade separation districts was enacted in 1949 prior to creation of LAFCos, but LAFCo law 

(Section 56036.5) defines a grade separation district as a district subject to LAFCo jurisdiction. The resolution must 

be accompanied by an application that includes a definition of services provided and a 5-year funding plan. Once 

LAFCo receives the resolution and application, it can approve or deny the request. If LAFCo concludes that an 

existing county entity could provide the services defined in the request for consideration, the request is denied. The 

LAFCo representative anticipated that the application for a SMC Grade Separation Special District would be denied 

because they thought an existing entity could take on grade separation efforts. As a result, SMC needs a different 

approach to prioritize and complete grade separation projects. 
47 Bayrail Alliance, “Peninsula Joint Powers Board,” accessed April 10,2019. http://www.bayrailalliance.org/pcjpb/ 
48 California Department of Transportation, “2018 California State Rail Plan Appendix A,” accessed April 5, 2018.  

http://www.dot.ca.gov/californiarail/docs/CSRP_Appendices_10102017.pdf 

http://www.bayrailalliance.org/pcjpb/
http://www.dot.ca.gov/californiarail/docs/CSRP_Appendices_10102017.pdf
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has already worked with the CPUC on these projects, it understands the process of 

getting state approvals.49 

 

4. The PCJPB understands that the requirement for grade separation set by the current 

regulatory framework may be out of pace with the ongoing plans and desires of many 

communities on the corridor.50 Further, the PCJPB employs project managers who have 

completed grade separations projects.51 

 

5. The PCJPB has experience working with cities on grade separation projects. Their staff is 

aware of the perspectives that cities bring to these projects.52  

 

As one Caltrain official said, “In general, I believe that Caltrain either already has, or can readily 

procure, the required core technical skills to support the kinds of grade separation projects we do 

today. On a technical level we are the only entity in the corridor with any real experience 

constructing and building these kinds of projects and the only organization with the detailed 

knowledge of how they have to work and integrate with the railroad’s increasingly complicated 

systems (positive train control and signaling systems and, soon, the electrified infrastructure).” 

 

Adopting a corridor-wide grade separation master plan will have challenges. It is clear from 

grand jury interviews with SMC city managers that some cities would resist a regional approach 

if it meant receiving a lower priority status for their city’s grade separation project(s). However, 

as shown in Riverside and Kern Counties, adopting a corridor-wide approach that provides 

expertise in funding, design, and project management would bring efficiencies that would speed 

the process of completing grade separations.  

 

FINDINGS 
 

F1. In SMC, grade separation projects are initiated by cities.  

 

F2. Cities with grade separation project expertise have an advantage in gaining funding over 

cities without that expertise. 

 

F3. A Caltrain Peninsula train corridor grade separation master plan does not exist. 

 

F4. The CPUC’s annual list of prioritized grade separation projects does not include all at-

grade crossings in the Caltrain Peninsula train corridor.  

 

F5. Other California train corridors have customized the CPUC’s prioritization equation. 

 

                                                 
49 Grand Jury interviews. 
50 Caltrain, “Caltrain Business Plan May 2019,” slide 34. 

http://samtrans.granicus.com/MediaPlayer.php?view_id=3&clip_id=238,  
51 Ibid. 
52 Grand Jury interview. 

http://samtrans.granicus.com/MediaPlayer.php?view_id=3&clip_id=238
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F6. Caltrain plans on increasing train traffic (114 weekday trains by 2022, up from today’s 92 

weekday trains), which will be increase “gate down” time at at-grade crossings.  

 

F7. As of 2018, the cost of building a grade separation in the corridor could range from $202M 

-$264M, according to the “Caltrain Business Plan, April 2019.”  

 

F8. In SMC, it typically takes from 7-10 years from the start of the grade separation planning 

process until construction begins. 

 

F9. The design of a grade separation in one city can limit the design alternatives in an adjacent 

city. 

 

F10. Other California counties have developed corridor-wide approaches to address the 

challenges of completing grade separations.  

 

F11. The PCJPB is the governing body of the Caltrain Peninsula train corridor. 

 

F12. The PCJPB has experience in obtaining funding, designing and project managing grade 

separation projects. It also understands the regulatory environment. 

 

RECOMMENDATIONS 
  
R1. By March 31, 2020, the PCJPB should create a Caltrain Peninsula train corridor Grade 

Separation Master Plan, including all at-grade crossings in the corridor, based on a 

prioritization that takes into account the needs and special circumstances of the cities and 

counties through which the corridor passes, with special attention to adjacent at-grade 

crossings so as not to limit future design alternatives. 

 

R2. By September 30, 2019, in support of developing the Grade Separation Master Plan, the 

PCJPB should study other train corridors worldwide to learn how they implemented similar 

master plans, including methods developed for securing funding. 

 

R3. By September 30, 2019, the PCJPB should engage with all cities on the Caltrain Peninsula 

train corridor to gain support for the Grade Separation Master Plan. 

 

R4. By May 31, 2020, shortly after completing the Grade Separation Master Plan, the PCJPB 

should offer to support funding and design efforts to the cities in the order determined by 

the prioritization in the master plan. If a city rejects such support for an at-grade crossing, 

the PCJPB should then proceed to support the at-grade crossing with the next highest 

priority in the plan. 
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REQUEST FOR RESPONSES 
 
Pursuant to Penal Code Section 933.05, the Grand Jury requests responses as follows: 

From the following governing body: 

 The Peninsula Corridor Joint Powers Board 

 

The governing body indicated above should be aware that the comment or response of the 

governing Commission must be conducted subject to the notice, agenda, and open meeting 

requirements of the Brown Act. 

 

METHODOLOGY 
 

The Grand Jury reviewed documents and websites, and conducted interviews as listed below. 
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Interviews 

 SMC City Public Works Directors  

 Representatives of: 

o South San Francisco 

o Burlingame 

o City of San Mateo 

o Redwood City 

o Atherton 

 Officials with Caltrain 

 Officials with the San Mateo County Transportation Authority  

 Officials from the California Public Utilities Commission 

 A supervisor on the SMC Board of Supervisors 

 A senior member of the San Mateo County management team 

 An official from the Riverside County Transportation Commission 

 An official from the Kern County Separation of Grade Special District 

 An official from SMC LAFCo 
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APPENDIX A – CALTRANS/CPUC GRADE SEPARATION PRIORITIZATION EQUATION 
 

The Caltrans Section 190 Grade Separation Program authorizes funds for grade separation 

projects. “Funding decisions are based on a priority list of grade separation projects with the use 

of two formulas. The first formula [shown below] is used for the crossings nominated for 

separation or elimination.”53 The second formula is used to evaluate existing grade separations 

that are in need of alteration or renovation. 

 

The CPUC grade separation equation: 

P = V * (T+0.1*LRT) * (AH + 1) / C + SCF 

P= priority index number 

V= Average Daily Vehicle Traffic 

T= Average Daily Freight or Commuter Train Traffic 

LRT= Light Rail Traffic 

C= Cost Share to be allocated from the Grade Separation Fund 

AH= Accident history 

SCF=Special Conditions Factor 

 

The CPUC grade separation equation for existing grade separations in need of alteration or 

renovation is: 

P = V * (T+0.1*LRT) / C + SCF 

P= priority index number 

V= Average Daily Vehicle Traffic 

T= Average Daily Freight or Commuter Train Traffic 

LRT= Light Rail Traffic 

C= Cost Share to be allocated from the Grade Separation Fund 

SCF=Special Conditions Factor 

 

  

                                                 
53 “MCA is the most common approach cited in literature for making assessment and prioritization decisions about 

grade separations.” See “Prioritization Procedure for Proposed Road Rail Grade Separation Projects Along Specific 

Rail Corridors (2019)”, Page 8. 
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APPENDIX B – TYPICAL GRADE SEPARATION PROCESS 
 

The following is a “typical example” of the process followed by recent projects. It is not 

intended to be a prescriptive or rigidly defined process. Some of the steps below were different 

for projects that have been completed over the last two decades and could change in the future.54 

 

1. A city and Caltrain gather information about an at-grade crossing. The information is sent 

to the CPUC in order to be put on the statewide prioritization list. As a Public Works 

Director said, “The city is the initial driver. Cities are always the driver of the project.”55  

 

2. The city begins two-way communications (typically forums) with the public. A Project 

Study Report is funded and completed by the city and/or Caltrain. Funding for the report 

can come from several sources (typically, the TA and/or the city). (San Mateo provided 

$12 million for a grade separation project study report. Burlingame provided $500,000 

for reports on the Broadway project.)56  

 

3. The National Environmental Policy Act57 and the California Environmental Quality Act58 

requirements are met. (An EIR may or may not be required under NEPA; under CEQA 

grade separations are exempt from EIRs.) 

 

4. The completed reports are sent to the funding sources, including the TA and/or CPUC. 

They are required to obtain funding for a project’s final design phase. 

 

5. Cities need a letter of agreement from Caltrain in order for the TA to proceed with the 

funding request. The TA evaluates the jurisdiction’s request and decides whether to apply 

Measure A59 funds to the project.60  

 

6. With TA approval (or other funding) and after the Project Study Report is complete, 15-

35% of design work is completed. After acquisition of funding for final design, Caltrain 

usually manages the development of the grade separation’s design. However, designs can 

be driven by the city. Caltrain and a review panel, which includes the CPUC, must 

approve designs.  

 

7. Once the design is completed, the city seeks additional funding from several sources, 

including the CPUC, the TA, California state government, and the federal government, 

among others. 

 

                                                 
54 Grand jury interview. 
55 Grand Jury interview. 
56 “CalMod and High-High Speed Rail Joint Local Policy Maker Group,” High Speed Rail, August 24, 2017. 
57 https://www.epa.gov/laws-regulations/summary-national-environmental-policy-act, Accessed February 18, 2019. 
58 https://www.wildlife.ca.gov/Conservation/CEQA/Purpose, accessed February 18, 2019. 
59 Measure A, which went into effect in 2009, includes funds for more local community shuttle service, 

railroad/street grade separations, ferry service to South San Francisco and Redwood City, and a major infusion of 

tax dollars for pedestrian and bicycle projects.  
60 Grand Jury interview. 

https://www.epa.gov/laws-regulations/summary-national-environmental-policy-act
https://www.wildlife.ca.gov/Conservation/CEQA/Purpose
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8. Once the design is finalized, the right-of-way acquisition process begins and utility 

relocation efforts are initiated. 

 

9. The city and Caltrain update the public on the project throughout the project development 

process. Once construction funding is secured and the project can proceed to 

construction, the public is notified of the impending work. 

 

10. Construction begins subject to coordination with the railroad’s overall program of capital 

improvements. 
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